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Task 2 - Basin Water Use Profile

* Irrigation use
— Irrigated lands identification: complete
— Irrigated lands digitizing - underway
— Water right attribution - not started
— Estimate crop consumptive use - data requested
— Ditch diversion records - 95% complete

— Ditch operation memorandumes - 95% complete



Task 2 - continued

* Groundwater Use - working with the SEO
to develop a database of groundwater
permits by type (agricultural, municipal,
industrial, etc.)

+ Stockwater Use - working with the SEO to
develop a database of stock reservoir
permits



Task 2 - completed

* Municipal Use - compiling responses to
surveys mailed to public water systems

+ Industrial Use - Identifying industnal users
from SEO databases

« Water Use from Storage - imtial data
collection complete



Task 3 - Available SW & GW
Determination

» Compilation of streamflow data -
75% complete

* Model development - beginning



Task 4 - Demand Projections

* Preliminary data collection
— eCONoOMmics

— demographics



Task 5 - Future Water Use
Opportunities

+ Issues identification - ongoing
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